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Total study budget Current FFY budget Expenditures for current quarter Total Expenditures to date 

$30,000.00 $15,000.00 $0.00 $0.00 
 
Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
Continued review, examination, and assessment by Dr. Edil and WKG2 of published papers acquired. 
 
 
Work Next Quarter:
Dr. Edil and WKG2 to continue examination of published literature specifically noting parameters to which set-up is correlated.  Canvassing 
of consultants and contractors with respect to pertinent data, and meeting with WisDOT steering committee to discuss progress, is 
anticipated. 
 
 
 
Circumstances affecting progress/budget:
None to date. 
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Note: Gantt chart shown in State Fiscal Year Quarters 


